
From: Abramson, Jonathan
Sent By: Jonathan.A.Abramson@uscg.mil
To: Greg Fife/R6/USEPA/US@EPA; Jo Gee/R6/USEPA/US@EPA; Hamilton, Wayne
Cc: Donaldp Smith/R6/USEPA/US@EPA
Subject: RE: Fw: Request ceiling increase for TO 86 for EP-S6-0701
Date: 06/07/2011 12:20 PM

----- Message from <AutoResponseCANAPS@uscg.mil> on Tue, 7 Jun 2011 12:19:27 -0500 -----
To: "Abramson, Jonathan" <Jonathan.A.Abramson@uscg.mil>
Subject: E11620 - Update CANAPS Project

Done.

Regards,
Jon

-----Original Message-----
From: Fife.Greg@epamail.epa.gov [mailto:Fife.Greg@epamail.epa.gov] 
Sent: Tuesday, June 07, 2011 12:33 PM
To: Gee.Jo@epamail.epa.gov; Hamilton, Wayne; Abramson, Jonathan
Cc: Smith.Donaldp@epamail.epa.gov
Subject: Re: Fw: Request ceiling increase for TO 86 for EP-S6-0701

As we progress, we are getting a better handle on the tasks at hand and their associated costs.  
One major task that had not been in the calculation but has become necessary is the removal of the 
tank that was damaged, the oil and oily sludge in the tank, and the oil saturated soils around and 
beneath the tank.  While we can't sample underneath to determine the amount needed to be 
excavated, a conservative estimate of that work is about $83,000.  In addition to that, estimates 
of the on going work  is going to take an additional $42,000, that is about a day's current burn 
rate.  This is an increase above the $800,000 FPN.  A contingency to those numbers would be 
practical  and I would ask for an additional $150,000, bringing the FPN to $950,000. 

From:   Jo Gee/R6/USEPA/US 
To:     Greg Fife/R6/USEPA/US@EPA, Donaldp Smith/R6/USEPA/US@EPA 
Date:   06/07/2011 11:09 AM 
Subject:        Fw: Request ceiling increase for TO 86 for EP-S6-0701

________________________________

FYI - sent to COs 

Jo Ann Gee
214.665.8138 phone
214.665.7447 fax
gee.jo@epa.gov

----- Forwarded by Jo Gee/R6/USEPA/US on 06/07/2011 11:09 AM ----- 

From:   Jo Gee/R6/USEPA/US 
To:     Michael Pheeny/R6/USEPA/US@EPA, Latrice Williams/R6/USEPA/US@EPA 
Date:   06/07/2011 11:08 AM 
Subject:        Request ceiling increase for TO 86 for EP-S6-0701

________________________________

Please increase the task order ceiling by $235,000.  The program is coordinating with HQ on 
potential additional funding, as this ceiling increase will be a total ceiling of $685,000 out of 
the planned $725,000.  Thank you. 

[attachment "0701-086 mod 5.doc" deleted by Greg Fife/R6/USEPA/US] [attachment "0701-086 IGCE 
Southwestern Rice Mill.xls" deleted by Greg Fife/R6/USEPA/US] [attachment "Requisition $235k.pdf" 
deleted by Greg Fife/R6/USEPA/US] 

CANAPS Response 

 
Please print this screen in case the Confirmation Email is delayed.
________________________________

Project #:      E11620 
Incident Name:  SOUTHWEST RICE MILL - E11620 
Project Long Name:      
Current CG Cost Ceiling:        
Current OSLTF/CERCLA Cost Ceiling:      $800,000.00 
Current Total Ceiling:  $800,000.00 
CG Cost Amount Requested:       
OSLTF/CERCLA Amount Requested:  $800,000.00 
Total Amount Requested:         $800,000.00 
CG Obligations & Expenditures:  
OSLTF/CERCLA Obligations & Expenditures:        $0.00 
Total Obligations & Expenditures:       $0.00 
Vessel/Facility Name:   SOUTHWEST RICE MILL

Case Officer:   MR.JONATHAN ABRAMSON 
*9637107*

9637107



Incident State:         LOUISIANA 
Old CG Cost Ceiling:    
Old OSLTF/CERCLA Cost Ceiling:  $50,000.00 
Old Total Ceiling:      $50,000.00 
Vessel Type:    
Amount Spilled:         100 BARRELS 
Incident Date:  5/29/2011 
Responsible Party:      SOUTHWEST RICE MILL 
Type of Product Spilled:        OIL 
Body of Water:  BAYOU BLANC 
Incident Location:      216 NORTH EASTERN AVENUE, CROWLEY 
Incident Description:   

Jo Ann Gee
214.665.8138 phone
214.665.7447 fax
gee.jo@epa.gov

From:   Latrice Williams/R6/USEPA/US 
To:     Betsy Kuhlenberg <bkuhlenberg@eqm.com> 
Cc:     Greg Fife/R6/USEPA/US@EPA, John Foster <jfoster@eqm.com>, Jo Gee/R6/USEPA/US@EPA, Mary 
Childers <mchilders@eqm.com>, Michael Pheeny/R6/USEPA/US@EPA, Tammy Engel <trengel@eqm.com> 
Date:   06/07/2011 10:37 AM 
Subject:        Re: EP-S6-07-01, T.O. 86 (Southwest Rice Mill) - 85% notification

________________________________

Hi Betsy, 

We received EQM's 85% notice for the Southwest Rice Mill site.  If EPA determines that additional 
funding is required, the ceiling amount will be increased via a written modification to the task 
order.  In the meantime, the contractor shall not make expenditures or incur costs that exceed the 
specified ceiling amount, except at the contractor's own risk. 

Latrice Williams
Contracting Officer

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200
Mail Code: 6MD-CP
Dallas, Texas 75202
Office No.: (214) 665-6516
Fax No.: (214) 665-8505
E-mail: williams.latrice@epa.gov

The information contained in this electronic message is intended only for the use of the 
individual or entity to which it is addressed and may contain information that is privileged, 
confidential and exempt from disclosure under applicable law. If the reader of this message is not 
the intended recipient, you are informed that any dissemination, copying or disclosure of the 
material contained herein, to include any attachments, in whole or in part, is strictly 
prohibited. If you have received this transmission in error, please notify the sender and purge 
this message. 

From:   Betsy Kuhlenberg <bkuhlenberg@eqm.com> 
To:     Latrice Williams/R6/USEPA/US@EPA 
Cc:     Michael Pheeny/R6/USEPA/US@EPA, Jo Gee/R6/USEPA/US@EPA, Will LaBombard/R6/USEPA/US@EPA, Greg 
Fife/R6/USEPA/US@EPA, John Foster <jfoster@eqm.com>, Mary Childers <mchilders@eqm.com>, Tammy Engel 
<trengel@eqm.com> 
Date:   06/06/2011 02:25 PM 
Subject:        EP-S6-07-01, T.O. 86 (Southwest Rice Mill) - 85% notification

________________________________

See attached 85% notification letter for T.O. 86. 

Betsy R. Kuhlenberg
Contracts Manager
Environmental Quality Management, Inc.
1800 Carillon Boulevard
Cincinnati, Ohio 45240
513-825-7500, Ext. 248 voice
513-825-7495 fax
email: bkuhlenberg@eqm.com

The information contained in this electronic message is intended only for the use of the 
individual or entity to which it is addressed and may contain information that is privileged, 
confidential and exempt from disclosure under applicable law. If the reader of this message is not 
the intended recipient, you are informed that any dissemination, copying or disclosure of the 
material contained herein, to include any attachments, in whole or in part, is strictly 
prohibited. If you have received this transmission in error, please notify the sender and purge 
this message.[attachment "30268.0086 85% ltr 6-6-11.pdf" deleted by Jo Gee/R6/USEPA/US] 



CANAPS has processed a CEILING UPDATE REQUEST. Below is all of the information entered by the user 
or calculated by CANAPS. This Email serves as a confirmation that the request has been processed. 
An official Coast Guard Messaging System (CGMS) message will be automatically generated.

        
Recipients are reminded that the issuance of this project number and ceiling does not in any way 
change the authorizations or restrictions in the instructions/guidance for emergency acquisition 
procedures.

        
If you need to contact someone after business hours (Eastern Time), call the NPFC Case Management 
Duty Officer (CDO) at (202) 494-9118.

        

  _____  

CANAPS Transaction Type:        CEILING UPDATE  
Project Number: E11620  
Ceiling Update Date:    07 JUN 2011.    
Incident Date:  29 MAY 2011.    
Incident Name:  SOUTHWEST RICE MILL - E11620    
Previous CG Cost Ceiling:       No Data Entered 
Previous OSLTF/CERCLA Ceiling:  $800,000.00     
Previous Total Ceiling: $800,000.00     
CG Cost Amount Requested:       No Data Entered 
OSLTF/CERCLA Amount Requested:  $950,000.00     
Total Amount Requested: $950,000.00     
Approved CG Cost Ceiling:       No Data Entered 
Approved OSTLF/CERCLA Ceiling:  $950,000.00     
Approved Total Ceiling: $950,000.00     
CG Cost Obligations/Expenditures:       No Data Entered 
OSLTF/CERCLA Obligations/Expenditures:  $0.00   
Total Obligations/Expenditures: $0.00   
Incident Location:      216 NORTH EASTERN AVENUE, CROWLEY       
Incident State: LA      
FOSC Unit:      EPA Region 6    
POC/FOSC Name:  GREG FIFE       
POC/FOSC Email: FIFE.GREG@EPA.GOV       
POC/FOSC Phone: (214)789-2879   
POC/FOSC FAX:   No Data Entered 
Requesting Unit:        EPA Region 6    
Requestor Name: GREG FIFE       
Requestor Phone:        (214)789-2879   
Requestor Email Address(es):    JONATHAN.A.ABRAMSON@USCG.MIL    
CGMS Reference: 7JUN2011 E-MAIL FROM FOSC       
Case Officer Name:      Mr.Jonathan Abramson    
Case Officer Phone:     (202)493-6745   
Case Officer Cell Phone:        (202)494-9120   
Case Officer FAX:       (202)493-6896   
Case Officer Email:     Jonathan.A.Abramson@uscg.mil    




